
User Beam Mode Schedule  2022/II

(Final: Approved EDMB 462, 17 March 2022)

Aug. 2022 Sept. 2022 Oct. 2022 Nov. 2022 Dec. 2022 Jan. 2023 Feb. 2023 Mar. 2023

1 31 1 1 Uniform 1 M D T 1 1 1

2 2 16 b 2 (200mA) 2 2 16 b 2 1 2

3 3 (75mA) 3 M D T 3 Uniform 3 (75mA) 3 3 7/8 + 1

4 4 4 PSS 4 (200mA) 4 4 4 (192+8mA)

5 5 M D T 5 40 5 5 M D T 5 5

6 6 36 6 6 6 49 6 6 6

7 7 7 7/8 + 1 7 M D T 7 7 7 M D T User

8 32 8 16 b 8 (192+8mA) 8 45 8 4 b 8 8 M D T Meeting

9 9 (75mA) 9 9 9 (40mA) 9 2 9

10 10 10 41 10 7/8 + 1 10 10 10 Uniform

11 11 11 11 (192+8mA) 11 11 11 (200mA)

12 12 M D T 12 12 12 50 12 Start-up 12

13 13 37 13 13 13 13 M D T 13 M D T

14 14 14 14 M D T 14 14 M D T 14 7

15 33 15 7/8 + 1 15 15 46 15 15 M D T 15

16 16 (192+8mA) 16 16 24x8+1 16 16 M D T 16 7/8 + 1

17 17 17 42 17 (192+8mA) 17 17 3 17 (192+8mA)

18 Start-up 18 18 18 (H) 18 18 Buffer 18

19 M D T 19 M D T 19 19 19 51 19 7/8 + 1 19

20 M D T 20 38 20 Restart 20 20 20  20 M D T

21 M D T 21 21 M D T 21 M D T 21 21 7/8 + 1 21 8

22 M D T 22 7/8 + 1 22 M D T 22 47 22 22 (192+8mA) 22

23 34 23 (192+8mA) 23 M D T 23 23 23 M D T 23 7/8 + 1

24 Buffer 24 24 M D T 24 16 b 24 24 4 24 (192+8mA)

25 16b 25 25 43 Buffer 25 (75mA) 25 25 25

26 26 M D T 26 7/8 + 1 26 26 52 26 7/8 + 1 26

27 16 b 27 39 27 27 27 27 (192+8mA) 27 9

28 (75mA) 28 Uniform 28 7/8 + 1 28 M D T 28 28 28 M D T

29 M D T 29 (200mA) 29 (192+8mA) 29 48 16b 29 29

30 35 16 b 30 30 30 (75mA) 30 30 M D T

31 (75mA) 31 44 31 31 5 7/8 + 1

 End 2022/II:

2022/II:  18 August 2022 to 28 February 2023 28 February 2023

Shut-down 179 7/8 + 1 filling Unif 45 Uniform filling

M D T MDT H 18 Hybrid mode 64 b 0 64 bunch

PSS 1 PSS tests 16 b 81 16 bunch 4 b 21 4 * 8 mA

Rad 0 Radiation Tests

dates as yet unconfirmed 242 at 200mA

102 at 64b, 16b, 4b

344 total

7/8+1

v.3

MDT moved back to 28 November

User Office

Updated 26 August 2022


