
User Beam Mode Schedule  2014/II
(Final : Approved EDMB283, 20 February 2014; modified EDMB 292, 26th June 2014)

User Of f ice
08 July 2014

User Meet ing shif t ed back by 1 week in Feb 2015

Aug. 2014 Sept. 2014 Oct. 2014 Nov. 2014 Dec. 2015 Jan. 2015 Feb. 2015

1 1 36 16 b 1 1 1 49 H 1 1 7/8 + 1

2 2 M D T 2 2 7/8 + 1 2 2 2 6

3 3 PSS 3 3 45 3 M D T 3 3 M D T

4 32 4 4 7/8 + 1 4 M D T 4 4 4
5 5 16 b 5 5 5 5 2 5
6 6 6 41 6 6 16 b 6 6 Uniform

7 7 7 7 Uniform 7 7 7
8 8 37 8 8 8 50 8 8
9 9 M D T 9 9 9 Rad 9 9 7

10 10 10 10 46 10 M D T 10 10 M D T

11 33 11 11 11 M D T 11 11 11 M D T

12 12 16 b 12 12 12 12 3 12
13 13 13 42 13 13 16 b 13 13
14 14 14 14 7/8 + 1 14 14 14 7/8 + 1

15 15 M D T 15 15 15 51 15 15
16 16 38 16 16 16 16 Start-up 16 8

17 17 17 Restart 17 47 17 17 M D T 17 M D T

18 34 18 4 18 M D T 18 M D T 18 18 M D T 18
19 19 * 19 M D T 19 19 19 M D T 19
20 20 10 mA 20 M D T 20 20 20 4 20 7/8 + 1

21 21 21 43 Buffer 21 7/8 + 1 21 21 Buffer 21
22 Start-up 22 39 22 7/8 + 1 22 22 52 22 7/8 + 1 22
23 M D T 23 M D T 23 23 23 23  23 9

24 M D T 24 24 24 48 24 24 7/8 + 1 24 M D T

25 M D T 25 25 7/8 + 1 25 M D T 25 25 25
26 35 26 Uniform 26 26 PSS 26 26 5 26 7/8 + 1

27 Buffer 27 27 44 Rad 27 27 27 M D T 27
28 16 b 28 28 M D T 28 H 28 28 28
29 29 40 29 29 29 1 29 7/8 + 1

30 16 b 30 M D T 30 7/8 + 1 30 30 30
31 31 31 31

 End 2014/II:
2014/II:  22 August 2014 to 28 February 2015 28 February 2015

Shut-down 161 7/8 + 1 filling Unif 54 Uniform filling

M D T MDT H 20 Hybrid mode 0 2 * 1/3 filling

PSS 2 PSS tests 16 b 79 16 bunch 4*10mA 21 4 * 10 mA

Rad 2 Radiation Tests

7/8+1

2*1/3
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