
User Beam Mode Schedule  2018/II
(Final : Approved EDMB369, 9 February 2018 )

Aug. 2018 Sept. 2018 Oct. 2018 Nov. 2018 Dec. 2018 Jan. 2019 Feb. 2019

1 31 1 16 b 1 40 H 1 1 1 1

2 2 top-up 2 M D T 2 2 7/8 + 1 2 2

3 3 36 3 3 7/8 + 1 3 49 Rad 3 3

4 4 M D T 4 4 4 M D T 4 4 6

5 5 PSS 5 H 5 45 Rad 5 5 5 User

6 32 6 6 6 M D T 6 6 6 Meeting

7 7 16 b 7 7 7 7/8 + 1 7 2 7

8 8 top-up 8 41 8 8 8 8

9 9 9 9 7/8 + 1 9 9 9

10 10 37 10 10 10 50 10 10

11 11 M D T 11 11 11 11 11 7

12 12 12 Restart 12 46 12 12 12

13 33 13 16 b 13 M D T 13 M D T 13 13 13

14 14 top-up 14 M D T 14 14 14 3 14

15 15 15 M D T 15 15 15 15

16 16 16 42 Buffer 16 7/8 + 1 16 16 16

17 Start-up 17 M D T 17 7/8 + 1 17 17 51 17 17

18 M D T 18 38 18 18 18 18 18 8

19 M D T 19 19 19 47 19 19 19

20 M D T 20 4 20 7/8 + 1 20 M D T 20 20 20

21 34 21 * 21  21 21 21 4 21

22 Buffer 22 10 mA 22 43 22 22 22 22

23 16 b 23 top-up 23 M D T 23 7/8 + 1 23 23 23

24 24 39 24 24 24 52 24 24

25 16 b 25 M D T 25 25 25 25 25 9

26 top-up 26 26 7/8 + 1 26 48 26 26 26

27 35 27 27 27 M D T 27 27 27

28 M D T 28 H 28 28 28 28 5 28

29 29 29 44 29 7/8 + 1 29 29

30 16 b 30 30 M D T 30 30 30

31 top-up 31 7/8 + 1 31 1 31
 End 2018/II:

2018/II:  17 August 2018 to 10 December 2018 28 February 2019

Shut-down 136 7/8 + 1 filling Unif 0 Uniform filling

M D T MDT H 33 Hybrid mode 0 2 * 1/3 filling

PSS 1 PSS tests 16 b 62 16 bunch 4*10mA21 4 * 8 mA

Rad 2 Radiation Tests

7/8+1

2*1/3

User Office
13 February 2018

EBS Shutdown begins on 10th December 2018


