











User Beam Mode Schedule 2018/I
(Final : Approved EDMB 362, 21 September 2017)

Jan. 2018	Feb. 2018	Mar. 2018	Apr. 2018	mai 2018	juin 2018	juil 2018
1 1	1	1 PSS	1 7/8 + 1	1 4*8mA	1	1 7/8 + 1
2	2	2	2 14	2 M D T	2 7/8 + 1	2 27
3	3 7/8 + 1	3 16 b	3 M D T	3	3	3 M D T
4	4	4	4	4	4 23	4
5	5 6	5 10	5	5 16 b	5 M D T	5
6	6 M D T	6	6 Uniform	6	6	6 7/8 + 1
7	7 M D T	7 M D T	7	7 19	7	7
8 2	8	8	8	8	8 7/8 + 1	8
9	9	9	9 15	9	9	9 28
10	10 Uniform	10 16 b	10 M D T	10	10	10 M D T
11	11	11	11	11	11 24	11
12	12 7	12 11	12	12 16 b	12 M D T	12
13	13 M D T	13	13 7/8 + 1	13	13	13 Uniform
14	14	14	14	14 20	14	14
15 3	15	15	15	15	15 7/8 + 1	15
16	16 7/8 + 1	16	16 16	16	16	16 29
17	17	17	17 M D T	17	17	17 M D T
18	18	18	18	18	18 25	18 PSS
19 Start-up	19 8	19 12	19	19	19 M D T	19
20 M D T	20 M D T	20	20 H	20	20	20 7/8 + 1
21 M D T	21	21	21	21 21	21	21
22 M D T	22	22	22	22	22 7/8 + 1	22
23 4	23	23 Restart	23 17	23	23	23 30
24 Buffer	24 7/8 + 1	24 M D T	24 M D T	24	24	24 M D T
25 7/8 + 1	25	25 M D T	25	25 Restart	25 26	25
26	26 9	26 M D T	26 4	26 M D T	26 M D T	26
27 7/8 + 1	27	27 13 Buffer	27 *	27 M D T	27	27 7/8 + 1
28	28 M D T	28 7/8 + 1	28 8 mA	28 M D T	28 7/8 + 1	28
29 5		29	29	29 22 Buffer	29	29
30 M D T		30 7/8 + 1	30 18	30 7/8 + 1	30	30 31
31 7/8 + 1		31		31		31

End 2017/II:
28 February 2018

End 2018/I:
30 July, 08:00

2018/I: 1 March to 30 July 2018

	Shut-down		170 7/8 + 1 filling		36 Uniform filling
	MDT		18 Hybrid mode		0 2 * 1/3 filling
	2 PSS tests		74 16 bunch		21 4 * 10 mA
	0 Radiation Tests				